Online Complaint Management System

Scrum Sprint Overview

Roll No: 23MCCE11, 23MCCE15

1. Project :

The **Online Complaint Management System** is a web-based application developed using **HTML, CSS, JavaScript (Frontend), Spring Boot(Backend), and MySQL (Database)**.
The system allows users to register complaints, track their status, and receive resolutions. It also enables wardens and administrators to manage and monitor complaints efficiently.

2. Sprint Schedule

The development is divided into **6 Sprints** based on system modules and requirements.

Sprint 1: Project Setup & Authentication System

Goal:
Establish project structure, database, and user authentication.

Tasks:

- Setup Embedded Tomcat server
- Create MySQL database and tables (Users, Complaints, Admin, Warden)
- Develop User Registration & Login
- Implement session-based authentication
- Basic frontend pages (Login/Register)

Output: A working system with user authentication and database connectivity.

Sprint 2: Complaint Submission Module

Goal:
Enable users to submit complaints.

Tasks:

- Design complaint submission form
- Implement backend logic in Spring Boot
- Store complaint data in database
- Generate unique complaint ID
- Input validation

Output: Users can successfully submit complaints and receive a complaint ID.

Sprint 3: Complaint Tracking Module

Goal:
Allow users to track complaint status.

Tasks:

- Develop complaint tracking page
- Fetch complaint data from database
- Display complaint status (Pending/In Progress/Resolved)
- Show complaint history

Output: Users can view and track their complaint status.

Sprint 4: Warden Management Module

Goal:
Enable wardens to manage complaints.

Tasks:

- Warden login system

- View assigned complaints
- Update complaint status
- Add remarks/action taken
- Forward complaints to admin

Output: Wardens can process and update complaints efficiently.

Sprint 5: Admin Management & Reporting

Goal:
Provide admin control and reporting features.

Tasks:

- Admin login system
- View all complaints
- Monitor complaint progress
- Generate reports (pending/resolved)
- Manage users and wardens

Output: Admin can monitor system and generate reports.

Sprint 6: Testing, Optimization & Deployment

Goal:
Finalize system and prepare for deployment.

Tasks:

- Fix bugs and errors
- Improve UI/UX
- Test all modules (User, Warden, Admin)
- Validate system performance
- Deploy on local server / hosting

Output: Final working version of the system (Version 1.0).